
Georgia Date:

User: krender Department of Transportation Page 1 of 6

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14610-13-000-0

Estimate Summary By Project

Estimate Number: 0013

01/08/2015

Contract Location: Time Allowed:

SR 81 BEGINNING AT BETHANY RD (CR 8) AND EXTENDING NORTH OF 

 

Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let:

P. O. BOX 155 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

CONYERS GA 30012-0155 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

07/19/2013

08/02/2013

08/22/2013

08/30/2013

11/11/2013

00/00/0000

00/00/0000

609 Days

04/30/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 05   

Elapsed Calender Days:

Percent Time: 80.30

489 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,014,796.67

$1,849,236.20

$1,350,084.13

32.99%

Counties:

Newton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

231625-      $2,014,796.67 $1,849,236.20 $1,350,084.13 32.99% $221,148.57

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 6

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14610-13-000-0

Estimate Summary By Project

Estimate Number: 0013

01/08/2015

Project Number: 231625-      SR 81 - WIDENING FOR ADDITION LANES

 

STP00-0163-01(015)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $531,770.01 $354,851.16 $176,918.85

Non-Participating $132,942.53 $88,712.81 $44,229.72

Total Earnings $664,712.54 $443,563.97 $221,148.57

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $664,712.54 $443,563.97 $221,148.57

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $664,712.54 $443,563.97

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $221,148.57

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 6

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14610-13-000-0

Estimate Summary By Project

Estimate Number: 0013

01/08/2015

Project Number 231625-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 SIGNING AND MARKING

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .433

 83970.000 .037

STP00-0163-01(015)

 

.470 $3,106.89 $39,465.90

Category Amount: $3,106.89 $39,465.90

Category Number: 0010 ROADWAY

0010 210-0100     GRADING COMPLETE - LS  1.000 .410

 653800.000 .080

STP00-0163-01(015)

 

.490 $52,304.00 $320,362.00

0020 310-1101     GR AGGR BASE CRS, INCL MATL TN  5,677.000 2,146.410

 18.800 2,243.760

 

 

4,390.170 $42,182.69 $82,535.20

0030 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  3,160.000 .000

 72.650 237.260

 

 

237.260 $17,236.94 $17,236.94

0040 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  2,957.000 .000

TL & H LIME 65.350 902.280

 

 

902.280 $58,964.00 $58,964.00

0045 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  1,208.000 .000

L & H LIME 68.700 475.330

 

 

475.330 $32,655.17 $32,655.17

0050 413-1000     BITUM TACK COAT GL  703.000 .000

 3.100 360.000

 

 

360.000 $1,116.00 $1,116.00

0070 446-1100     PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIDTHLF  8,220.000 .000

 3.950 1,320.000

 

 

1,320.000 $5,214.00 $5,214.00



Georgia Date:

User: krender Department of Transportation Page 4 of 6

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14610-13-000-0

Estimate Summary By Project

Estimate Number: 0013

01/08/2015

Project Number 231625-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0090 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  513.000 501.750

 34.400 97.100

 

 

598.850 $3,340.24 $20,600.44

0095 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  72.000 72.300

 77.150 .000

 

 

72.300 $.00 $5,577.95

0100 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  84.000 88.500

 77.700 .000

 

 

88.500 $.00 $6,876.45

0110 550-3618     SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 SLOPEEA  14.000 4.000

 495.000 1.000

 

 

5.000 $495.00 $2,475.00

0115 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  3.000 1.000

 495.000 1.000

 

 

2.000 $495.00 $990.00

0170 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  450.000 738.050

 2.000 .000

 

 

738.050 $.00 $1,476.10

0180 668-8011     SAFETY GRATE, TP 1 SF  31.000 42.000

 38.000 .000

 

 

42.000 $.00 $1,596.00

Category Amount: $214,003.04 $557,675.25

Category Number: 0020 TEMPORARY EROSION CONTROL

0185 163-0232     TEMPORARY GRASSING AC  45.000 4.018

 200.000 .450

 

 

4.468 $90.00 $893.60



Georgia Date:

User: krender Department of Transportation Page 5 of 6

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14610-13-000-0

Estimate Summary By Project

Estimate Number: 0013

01/08/2015

Project Number 231625-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 TEMPORARY EROSION CONTROL

0190 163-0240     MULCH TN  265.000 42.412

 100.000 5.230

 

 

47.642 $523.00 $4,764.20

0200 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  670.000 .000

 12.000 144.750

 

 

144.750 $1,737.00 $1,737.00

0205 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  4,400.000 702.150

 3.750 158.550

 

 

860.700 $594.56 $3,227.63

0210 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  2,275.000 636.000

 0.250 261.900

 

 

897.900 $65.48 $224.48

0215 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  2,200.000 412.900

 0.250 217.800

 

 

630.700 $54.45 $157.68

0225 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 1.000

 100.000 2.000

 

 

3.000 $200.00 $300.00

0230 167-1500     WATER QUALITY INSPECTIONS MO  19.000 12.000

 475.000 1.000

 

 

13.000 $475.00 $6,175.00

Category Amount: $3,739.49 $17,479.59

Category Number: 0010 ROADWAY

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 .000

 1.000 299.150

(IN# 1)

                                                            

299.150 $299.15 $299.15

Category Amount: $299.15 $299.15

Project Total Amount: $221,148.57 $664,712.54
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Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14610-13-000-0

Estimate Summary By Project

Estimate Number: 0013

01/08/2015


